

13 December 1965

Subject: ECP GR-33, Contract LP 2264

Dear Chuck,

This change is technically approved by the SPO.
Request you provide formal approval of this change to


STATINTL

Request you advise Nat that his revised handbook
and aperture card information should fully explain the inter-
changeability aspects of this ECP.

Regards,

STATINTL

Copy:



STATINTL

8 NOV 1965

GA - 531		ENGINEERING STUDY <input type="checkbox"/> CHANGE PROPOSAL <input checked="" type="checkbox"/>	GR- 33							
DATE 10-20-65		AFFECTS: Recorder								
NAME OF MAJOR COMPONENT Recorder		PART OR LOWEST SUBASSEMBLY Mirror Housing Assembly		PART NO. 531A712-009-101 (old) MODEL OR TYPE 531A712-009-103 (new) 531A712-006-101 (old) 531A712-012-101 (new)						
TITLE OF PROPOSAL: Modification to mirror mount.										
NATURE OF PROPOSAL: Change angle of mirror to enable alignment with drawing tolerance build up. Units 1-12 have been aligned with the old mirror and are acceptable. The proposed mirror modification would be interchangeable with Units 1-12 but the reverse would not be true.										
REASON FOR PROPOSAL: Engineering analysis of checkout problems has indicated a tolerance build up is possible which prevents proper alignment.										
ES	ESTIMATED COST AND TIME INVOLVED: N/A ADDITIONAL FUNDING REQUIRED:									
CP	ESTIMATED COST FOR KITS OR PARTS: N/A ADDITIONAL FUNDING REQUIRED:									
ITEMS AFFECTED BY PROPOSAL: Production Units A7002-15 and subs and spares. Units 13 and 14 conform.										
SAFETY <input type="checkbox"/>	MISSION EFFEC- TIVENESS <input type="checkbox"/>	PERFORM- ANCE <input checked="" type="checkbox"/>	OPERATING PROCEDURE <input type="checkbox"/>	INTER- CHANGE- ABILITY <input type="checkbox"/>	WEIGHT OR WEIGHT AND BALANCE <input type="checkbox"/>	TOOLS AND SUPPORT EQUIPMENT <input type="checkbox"/>	MAINTENANCE PROCEDURE <input type="checkbox"/>	SERVICE LIFE <input type="checkbox"/>	FLIGHT MANUAL <input type="checkbox"/>	MAINTENANCE MANUAL <input type="checkbox"/>
ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD:										
SOURCE OF PARTS FOR KIT: GR					AVAILABILITY 4 WEEKS AFTER APPROVAL					
DISPOSITION OF SPARES AFFECTED: Spares to be reworked to latest configuration. PE will be revised by C/N to PS0.										
INITIATED BY:					APPROVED:					

Reg # 4040